



CITY OF MOUNT VERNON, N.Y.  
DEPARTMENT of PUBLIC WORKS

**SHAWYN PATTERSON-HOWARD**  
*Mayor*

City Hall, One Roosevelt Square  
Mount Vernon, NY. 10550  
(914) 914-665-2343  
email: dpwconcerns@mountvernonny.gov

**DWAYNE A. JONES**  
*Commissioner*

**JOHN NUCULOVIC**  
*Deputy Commissioner*

March 5, 2026

Honorable City Council  
Of the City of Mount Vernon  
City Hall, Mount Vernon, New York  
(via the Office of the Mayor)

RE: Change Order No. 1 – Sewer Rehabilitation Phase 1: **Project 122022-2**

1. **SITUATION.** To further conduct high-priority repairs in accordance with the City's sewer system Consent Order for illicit discharges.

2. **REQUEST.** Wherefore, the undersigned Deputy Commissioner of Public Works respectfully requests legislation authorizing CHANGE ORDER NO. 1 (attached). There would be no change in the scope of work.

3. **FUNDING.** Additional funding for this project is already available in NYSDEC 2021 WQIP C01519GG

The point of contact for this memorandum is the undersigned. Thank you very much, again and as usual, for your assistance and support.

John Nuculovic  
Deputy Commissioner of Public Works

*“The Jewel of Westchester”*

**CHANGE ORDER NO.: 1**

Owner:	City of Mount Vernon	Owner's Project No.:	122022-2
Engineer:	Arcadis of New York, Inc	Engineer's Project No.:	30108806
Contractor:	National Water Main Cleaning Company	Contractor's Project No.:	MOU015-3
Project:	Sewer Rehabilitation – Phase 1		
Contract Name:	Sewer Rehabilitation – Phase 1		

Date Issued:	<b>3/3/2026</b>	Effective Date of Change Order:	<b>3/3/2026</b>
--------------	-----------------	---------------------------------	-----------------

The Contract is modified as follows upon execution of this Change Order:

Description: On May 2, 2023, Mount Vernon City Council authorized the award of a competitively procured contract to National Water Main Cleaning Company for Sewer Rehabilitation Phase 1 in the total amount of \$6,923,630. The contract has expired and reached the fee limit. The City is in the process of advertising a new high priority sewer rehabilitation contract, which is anticipated to begin in May or June 2026. This contract amendment is to continue high priority repairs until the new contract begins. The contract price is being increased by \$500,000 and the contract date extended to June 30, 2026.

Change in Contract Price	Change in Contract Times
Original Contract Price: \$ <u>6,923,630.00</u>	Original Contract Times: Substantial Completion: <u>11/30/2025</u> Ready for final payment: <u>11/30/2025</u>
Increase from previously approved Change Orders \$ <u>0.00</u>	Increase from previously approved Change Orders Substantial Completion: <u>0</u> Ready for final payment: <u>0</u>
Contract Price prior to this Change Order: \$ <u>6,923,630.00</u>	Contract Times prior to this Change Order: Substantial Completion: <u>11/30/2025</u> Ready for final payment: <u>11/30/2025</u>
Increase this Change Order: \$ <u>500,000</u>	<b>Increase</b> this Change Order: Substantial Completion: <u>06/30/2026</u> Ready for final payment: <u>06/30/2026</u>
Contract Price incorporating this Change Order: \$ <u>7,423,630</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>06/30/2026</u> Ready for final payment: <u>06/30/2026</u>

	Recommended by Engineer	Accepted by Contractor	Authorized by Owner
By:	<u>Kevin Hogan</u>	By: _____	By: _____
Title:	<u>Principal Engineer</u>	Title: _____	Title: _____
Date:	_____	Date: _____	Date: _____